
MEETING MINUTES 
July 15, 2009, 10:00 AM-1:00PM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

Attendees: TBPOC Members: Will Kempton, Steve Heminger, and Bimla Rhinehart 
PMT Members: Tony Anziano, Andrew Premier, and Stephen Maller 
Participants: Bill Casey, Mike Forner, Michele DiFrancia, Keith Hoffman, 
Beatriz Lacson, Peter Lee, Brian Maroney, Bart Ney, Dina Noel, Mo Pazooki, 
Gary Pursell, Jim Richards, Bijan Sartipi, Pete Siegenthaler, Jon Tapping, Ken 
Terpstra, Deanna Vilchek, and Jason Weinstein 
Part-Time Participants, ABF: Pat Flaherty, Doug Fuller, Bob Luffy (via phone); 
and Mike Flowers 
Part-Time Participants, TYL/MN: Alvaro Piedrahita, Bob Nichol, Marwan 
Nader, Al Ely, and Scott Buckley 

Convened: 10:29 AM 

Items Action 
1. CHAIR'S REPORT 

• Will Kempton, the Chair, reported 
that the Governor's Office 
anticipates that the Legislature will 
vote on the State budget next week. 
o He noted the exemplary response 

from State employees amid 
increased workday and salary 
cuts. 

• At the Chair's request, a recent 
KPIX, Channel 5 News eoverage of 
the Labor Day weekend Bay Bridge 
closure was shown. He pointed out 
that there is national attention on 
how we do public outreach and this 
is an opportunity to showcase our 
efforts. 

• The Chair formally announced that 
this will be his last TBPOC meeting. 
He indicated that he has enjoyed 
working on this project and thanked 
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(continued) 

Items Action 
received. 

2. TBPOC I ABF I TYLMN Discussion 
• The Chair welcomed the ABF and TY 

Lin I Moffatt & Nichol (TYL/MN) 
guests to the meeting. 

• Tony Anziano distributed the SAS 
Fabrication Status, dated July 10, 

2009 chart for information. 

• Tony Anziano enumerated the items 
currently being addressed, namely: 
the outstanding liability issue for 
both joint ventures (JV's), schedule 
delays (the first shipment now 
arriving in September), and the East 
End shop drawings. He reported 
that a proposed resolution to the 
liability issue has been forwarded to 
the joint ventures. 
o Alvaro Piedrahita (TYL/MN) 

stated that they are willing to 
continue working under the 
current contractual arrangement 
and will continue to cooperate 
regardless of liability issues. 
TYL/MN has offered draft 
language on liability to ABF for 
their review and consideration. 

o Bob Luffy (ABF) indicated that 
they found the TYL/MN 
proposed language too broad to 
sign; however, both parties have 
agreed to continue cooperation. 

o Mike Flowers (ABF) added that 
the Department needs to be 
involved since ABF had to 
indemnify the Department in the 
original contract. A resolution 
would require a three-party 
agreement. 

• The reason for the latest delay in the 
first shipment was discussed: why 
defects were discovered so late in the 
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(continued) 

Items Action 
process. 
o Mike Flowers reported that 

testing and investigations are 
going on to get to the root of the 
problem, with results expected in 
two weeks. Inspection has been 
increased from 25% to 100%. 

o ABF acknowledged responsibility 
for current QC issues. ABF 
indicated that the overall process 
is working, that everything is 
being done to pick up the pace. 

o ABF needs the shop drawings 
approved to build the bridge. 

• The Chair noted that discussions 
with ABF and TYL/MN and offers of 
TBPOC financial assistance these 
past six months have not resulted in 
any improvement in the areas of 
concern. 
o With reference to the shop 

drawing approval process, he 
emphasized the need to remedy 
the working relationship among 
all players in this project, and 
that a problem in any aspect of 
the work is everybody's problem. 

o He stated that the TBPOC is at a 
loss as to what else it can do to 
help the joint ventures improve 
the situation and get this 
operation moving to tackle 
schedule issues. 

o He challenged the team to take 
reasonable risks to advance the 
work faster and better 

• The Chair expressed to ABF and 
TYL/MN that they have an unhappy 
client. 
o The TBPOC has decided it will 

talk separately with each of the 
JV's, meet with Candraft in 
Vancouver, and travel to China to 
talk to Mr. Guan of ZPMC. 
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• Staff to arrange a TBPOC 
Vancouver visit with Candraft 
and China visit with ZPMC's 
Mr. Guan late next month. 
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(continued) 

, Items Action 
~ The TBPOC is stepping in to 

break the impasse and 
overcome issues. It is 
considering any and all 
options to recover the 
schedule, as there is a need to 
fix the problems quickly. 

3· CONSENTCALENDAR 
a. June 4, 2009 TBPOC Meeting 

Minutes 

b. Yerba Buena Island Detour Contract 
Change Orders (CCO's) 

• Dina Noel noted a revision to CCO 
75, 81 from a not-to- exceed amount 
of $1,100,000 to the actual amount 
of $981,810. Revised copies of the 
ceo were distributed. 
1) CCO 75, 81 - for all outstanding 

costs associated with backfilling 
Bent W7L and W7R footings 
(deferred under the original 
change order). 

2) ceo 91, 82- $5,494,737.30 for 
time-related overhead due to a 
465 working-day time extension 
to the contract, which establishes 
a December 10, 2010 contract 
completion date. 

3) ceo 112, 84- $1,5oo,ooo 
additional funds needed to 
complete the steel procurement 
for the East Tie-In. 

4) ceo 116, 82- $3oo,ooo in 
additional funds for the 
transportation of the skid bent 
and beam from the fabrication 
site to the project site. 

5) CCO 204- $3, 500,000 for Labor 
Day weekend bridge closure 
support costs. 

4· PROGRESS REPORTS 
a. Draft June 2009 Monthly Progress 

Report 

• The TBPOC APPROVED all 
consent calendar items, as 
presented. 
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(continued) 

Items Action 
• Andy Fremier presented, for 

information, the final June 2009 

Monthly Progress Report, which was 
approved by the PMT through 
delegated TBPOC authority, and 
requested TBPOC confirmation of 
this approval. 

• The Chair praised Peter Lee and staff 
for the spectacular photographs in 
the report. 

5· PROGRAM ISSUES 
a. QA/QC Update 
• The Flowchart of Segment Green 

Tag Process was discussed, relative 
to the latest shipment delays. Vice 
Chair Steve Heminger inquired as to 
what point(s) on the flowchart did 
the last two incidents relating to the 
West End box girder and 1AA 
segment occur. 
o Pete Siegenthaler reported that it 

was under the flowchart box 
titled "METS performs required 
% QA NDT" when the latest 
defects were discovered. He also 
indicated that through the green 
tag process, the QA team was 
able to bring to ZPMC's attention 
to issues with the QC system. 

o The TBPOC was assured that 
adjustments in the QC/QA 
procedure are being made, as 
needed. 

o It was noted that additional 
Team China/METS QA resources 
may be necessary. 

b. PMT Operations 
• In order to aid the process, the Chair 

indicated that the TBPOC and PMT 
should meet for 30 minutes on the 
day of, before the TBPOC meetings, 
to allow for broader ranging 
discussions. 
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• The TBPOC confirmed 
APPROVAL of the June 2009 

Monthly Progress Report 
through delegated PMT 
approval. 

• Staff to arrange for the TBPOC 
and PMT to meet on the day of 
and prior to the regular TBPOC 
meetings. 
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(continued) 

Items Action , 

• Vice Chair Steve Heminger noted 
that there has been agreement on 
some issues (e.g., circulation of 
"raw" information, greater 
involvement of PMT support staff at 
all project meetings) but still some 
minor issues with others (e.g., claims 
resolution process, flow and 
timeliness of communications). 
o It was suggested that discussions 

be continued to resolve open 
ISSUeS. 

o It is anticipated that the new 
meeting format will result in 
improved and more efficient 
operations. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 

a. Y erba Buena Island Transition 
Structures (YBITS) No. 1 Update 
• Tony Anziano reported that the 

YBITS No. 1 contract is on track 
and moving very quickly. 

o There will be a tour this 
afternoon of the island work. 

• On YBI Detour, Brian Maroney 
suggested that the TBPOC might be 
interested in receiving a detailed 
presentation from the YBI Detour 
contractors prior to the Labor Day 
weekend closure. 
o The Chair stated that there is no 

indication that the Governor's 
Office wants to be engaged with 
the BART labor negotiations. 
Should the bridge closure be 
threatened by a BART strike, the 
Governor does have Public 
Health and Safety power to avert 
one. 

b. Oakland Touchdown (OTD) No. 1 

Update 
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• Schedule YBI Detour 
contractors for a presentation 
to the TBPOC at the September 
meeting. 

• The Department to approach 
the Governor's Office about 
potential BART strike around 
Labor Day weekend, and 
confirm vvith the legal 
department about using 
Governor's executive power to 
postpone strike. 
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· Items Action 
• Tony Anziano reported that the 

project is proceeding very well. 
o The sample light poles shoffing 

two different fabrication methods 
have been mounted for the 
TBPOC to inspect and make a 
decision. 

DUMBARTON/ANTIOCH BRIDGES 
a. Update/Schedule/Environmental 

Permits 
• Mo Pazooki gave an update on the 

status of the Dum barton and 
Antioch bridge seismic retrofit 
projects. 
o The Biological Opinions from 

pertinent agencies are expected 
on August 1; the combined Plans, 
Specifications and Estimates 
(PS&E) delivery is set for August 
3, the Project Approval 
Environmental Document 
(PAED) on August 15, and 
advertisement on December 14. 

o Brian Maroney reported that 
Antioch design has cleared the 
Toll Bridge Seismic Safety Peer 
Review Panel (TBSSPRP) and 
Dumbarton had some items the 
panel wanted removed (column 
casings). 

o Required actions by regulatory 
agencies still pose some risk to 
schedule for these projects. 

• Vice Chair Steve Heminger reported 
that AB 1175, which provides for the 
addition of seismic safety 
improvement projects on the 
Dum barton and Antioch Bridges to 
the TBSRP using contingency and 
authority to raise tolls, came out of 
the Senate Transportation and 
Housing Committee yesterday. 
o It is expected that the bill '"rill 

move as anticipated. 
------------------~~~~~~~~-----------L-------------------------------~ 
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Items Action 
0 An early spring 2010 toll increase 

is planned. 

8 BENICIA-MARTINEZ BRIDGE 
a. 1962 Benicia-Martinez Bridge 

Modification Update 
• Peter Lee reported that the 1962 

contract is anticipated to be 
completed in August 2009, four 
months ahead of schedule and 
within budget. 
0 A press release and public event 

are being planned for the 
opening of the southbound I -780 

lane and pedestrian/bicycle 
pathway on August 29, 2009. 

• The Chair pointed out that the 
Benicia-Martinez Bridge open road 
tolling has gotten more positive 
response than any of the other the 
Toll Bridge Seismic Retrofit Program 
projects. 

9 OTHER BUSINESS 
• Vice Chair Steve Heminger 

presented the Chair with a plaque in 
recognition of his commendable 
service to the Program. 

• The Chair reiterated his thanks for 
the experience and support, and 
expressed his regret that he V\rill not 
be around for the bridge completion 
but that he is looking forward to 
receiving an invitation to the 
opening event. 

10 YERBA BUENA ISLAND TOUR 
• Bill Casey conducted a tour of the 

YBI Detour jobsite. The group 
visited the West Tie-In (WTI), 
viaduct, East Tie-In (ETI) and YBITS 
work areas. Particular attention was 
paid to the ETI site where the 
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Items Action 
temporary skidding system, the ETI 
truss, and the strengthening and 
removal work for the YB4-truss were 
explained. 

Adjourned: 1:36 PM 

MEETING MINUTES 
July 15, 2009, 10:00 AM- 1:00 PM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

APPROVED BY: 

RANDELL H. IWASAKI, Director 
California Department of Transportation 
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